Beach Pedestrian Path
Tentative Construction Phasing Plan (Subject to Change)

Phase Description of Work Location Start Finish Comment/Closure
Date Date
1 -Remove Existing Path | 54th Place to | 10/27/14 | 12/15/14 | Bike path
-Excavate/Form/Pour Granada closed 54th Place to
New Bike Path parking lot, Granada
-Base Pave Pedestrian | Belmont Pier
Path retaining
-Drainage Structures walls, and
- Belmont Retaining Various
Wall Drainage
Locations
1A -Remove Existing Path | Shorelineto | 11/26/14 | 1/8/15 Bike Path closed
-Excavate/Form/Pour STA 26+03 from Shoreline to 8th
New Bike Path (8th Place) Place
-Base Pave Pedestrian
Path
2 -Remove Existing Path | STA 26+03 12/23/14 | 2/3/15 Bike Path Closed
-Excavate/Form/Pour (8th from 8th Place to
New Bike Path Place) to Junipero parking lot
-Base Pedestrian Path | Junipero
parking lot
3 -Remove Existing Path | Junipero 1/16/15 | 3/24/15 | Bike Path Closed
-Excavate/Form/Pour parking lot to from Junipero
New Bike Path West parking lot to the
-Base Pave Pedestrian | Belmont pier west of Belmont
Path, & Stages 1-2 Pier.
-Resin Paving of Pedestrian During this time
Stages 1, 2 and 3 of Path there will be
the Pedestrian Path additional closures of
Stages 1 and 2 (Feb
25 to March 5th)
while the resin
paving is being
installed.
4 -Remove Existing Belmont Pier | 3/23/15 | 5/8/15 Bike Path Closed
Sidewalk to Granada From east of
- Excavate/Form/Pour Belmont Pier to
New Bike Path Granada parking lot
-Base Pedestrian Path
- Resin Pave Stage 4
Pedestrian Path
All Final Striping and Various 5/8/15 5/22/15 | No closure
Phases | Signage Locations anticipated




